
 

Appendix J: Construction Schedule 



ID Task Name Duration Start Finish Predecessors
1 CHULA VISTA PHASE 2-1 (NO SCR)

DRAFT
159 days Tue 5/1/01 Thu 10/11/01

2 Basis: 6 Days/ Wk, 8Hrs/ Day  ..Project Start Date
5/1

159 days Tue 5/1/01 Thu 10/11/01

3

4 PERMITS 45 days Tue 5/1/01 Thu 6/14/01

5 ADMINISTERIAL  PERMITS 9 wks Tue 5/1/01 Thu 6/14/01 2SS

6

7 DESIGN / ENGINEERING 40 days Tue 5/1/01 Sat 6/9/01

8 SITE/ SITE PREP.DESIGN 20 days Tue 5/1/01 Sun 5/20/01 2SS

9 CIVIL FOUNDATIONL DESIGN 20 days Tue 5/1/01 Sun 5/20/01 2SS

10 MECHANICAL DESIGN 15 days Mon 5/21/01 Mon 6/4/01 9

11 ELECTRICAL DESIGN 20 days Mon 5/21/01 Sat 6/9/01 9

12

13 P&W FT4C REMOVAL AND TRANSPORT 50 days Tue 5/1/01 Tue 6/19/01

14 OBTAIN APPROVAL TO REMOVE UNIT 30 days Tue 5/1/01 Wed 5/30/01 2SS

15 REMOVE FT4C TWIN PAC 15 days Thu 5/31/01 Thu 6/14/01 14

16 TRANSPORT TO CHULA VISTA 5 days Fri 6/15/01 Tue 6/19/01 15

17

18 P&W FT4C MODIFICATIONS 70 days Tue 5/1/01 Tue 7/10/01

19 PROCURE "A" LNBS 4 days Tue 5/1/01 Fri 5/4/01 2SS

20 "A" LNB MANUFACTURE 12 wks Sat 5/5/01 Wed 7/4/01 19

21 SKID MODIFICATIONS&ENGINE INSPECTION 15 days Wed 6/20/01 Thu 7/5/01 16

22 "A" LNB INSTALLATION 5 days Fri 7/6/01 Tue 7/10/01 21,20

23

24 EQUIPMENT PROCUREMENT 65 days Tue 6/5/01 Thu 8/9/01

25 BAL.OF PLANT EQUIPMENT 60 days Tue 6/5/01 Sat 8/4/01 10

26 SUBSTATION EQUIPMENT 60 days Sun 6/10/01 Thu 8/9/01 11

27

28 CONSTRUCTION/ INSTALLATION 95 days Fri 6/15/01 Sat 9/22/01

29 CIVIL CONSTRUCTION CONTRACTS 40 days Fri 6/15/01 Wed 7/25/01

30 SITE PREP 5 days Fri 6/15/01 Tue 6/19/01 8,5

31 H2O LINES/STORM DRAINS 5 days Wed 6/20/01 Sun 6/24/01 30

32 INSTALL CABLE TRENCHES 12 days Mon 6/25/01 Sat 7/7/01 31

33 PWR BLK & AUX- LG. FDNS 30 days Mon 6/25/01 Wed 7/25/01 9,31

34 SUBSTATION LG. FDNS 20 days Mon 6/25/01 Sun 7/15/01 31,9

35 CNTL HSE & SML S/S FDNS 12 days Mon 6/25/01 Sat 7/7/01 9,31

36

37 MECH. SUB-CONTRACTS/ INSTLN 45 days Thu 7/26/01 Wed 9/12/01

38 MOBILIZE MECH.SUBS 5 days Thu 7/26/01 Mon 7/30/01 33

39 SET FT4C TWIN PAC  & AUXIL. EQUIP
ENCLOSURES

10 days Tue 7/31/01 Thu 8/9/01 38

40 INSTALL PWR BLK PIPING 10 days Fri 8/10/01 Sun 8/19/01 39

41 LUBE OIL FLUSH 10 days Mon 8/20/01 Wed 8/29/01 40

42 PRE-OP ALL AUX SYSTs 10 days Thu 8/30/01 Wed 9/12/01 41

43

44 ELECT.& CNTLS SUB-CONTRACTS 65 days Mon 7/16/01 Sat 9/22/01

45 MOBILIZE ELECT. SUBS 2 days Fri 8/10/01 Sat 8/11/01 39

46 ERECT SW/YD STEEL 10 days Sun 8/12/01 Tue 8/21/01 34,45

47 SET / INSTL HV SW/YD EQ. 18 days Wed 8/22/01 Wed 9/12/01 46

48 INSTALL POWER BLOCK INSTs 10 days Sun 8/12/01 Tue 8/21/01 45

49 SET TRANSFORMER AND DRESS OUT 5 days Mon 7/16/01 Fri 7/20/01 34

50 PULL & TERM. CABLE 10 days Wed 8/22/01 Fri 8/31/01 32,49SS,48

51 PRE-OP ELECT & CNTLS 10 days Thu 9/13/01 Sat 9/22/01 48,49,50,47

52

53 INTERCONNECTIONS 25 days Mon 8/20/01 Mon 9/17/01

54 INTERCONNECT-FUEL GAS 7 days Mon 8/20/01 Sun 8/26/01 40

55 H.V.TRANSMISSION LINES 5 days Thu 9/13/01 Mon 9/17/01 47

56

57 START-UP TESTS (Details.Later) 8 days Sun 9/23/01 Sun 9/30/01 54,42,55,41,51SS+10
days

58

59 CLOSE-OUT (Details.Later) 7 days Mon 10/1/01 Sun 10/7/01 57
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ID Task Name Duration Start Finish Predecessors
1 CHULA VISTA PHASE 2-2  (SCR ADDITION) 333 days Sun 4/15/01 Fri 5/3/02

2 Basis: 6 Days/ Wk, 8Hrs/ Day  ..Project Start Date
5/15

1 day Tue 5/15/01 Tue 5/15/01

3

4 SCR DESIGN / ENGINEERING 217.13 days Wed 5/16/01 Mon 1/7/02

5 PROCURE SCR 10 days Wed 5/16/01 Sat 5/26/01

6 CONTRACTOR'S DESIGN 54 days Tue 5/29/01 Sun 7/22/01

7 CONTRACTOR'S FAB RICATION 176 days Mon 6/18/01 Mon 12/17/01 6SS+20 days

8 CONTRACTOR'S DELIVERY 9 days Tue 12/18/01 Mon 1/7/02 7

9

10 "C" LNBS DESIGN/FABRICATION 232 days Sun 4/15/01 Sun 12/9/01

11 PROCURE "C" LNBS 11 days Sun 4/15/01 Wed 4/25/01

12 "C" LNB FABRICATION 209 days Sat 4/28/01 Thu 11/29/01 11FS+2 days

13 "C" LNB DELIVERY 10 days Fri 11/30/01 Sun 12/9/01 12

14

15 CONSTRUCTION/INSTALLATION 62 days Tue 1/8/02 Wed 4/3/02 8,13

16

17 CIVIL INSTALLATION 17 days Tue 1/8/02 Wed 1/30/02

18 MOBILIZE CIVIL SUB 2 days Tue 1/8/02 Wed 1/9/02

19 INSTALL SCR FOUNDATIONS 15 days Thu 1/10/02 Wed 1/30/02 18

20 INSTALL CABLE TRENCHES 15 days Thu 1/10/02 Wed 1/30/02 18

21

22 MECHANICAL INSTALLATION 35 days Thu 1/24/02 Wed 3/13/02

23 MOBILIZE MECHANICAL SUBS 5 days Thu 1/24/02 Wed 1/30/02 19SS+10 days

24 INSTALL SCR 30 days Thu 1/31/02 Wed 3/13/02 23

25 INSTALL LNBS 5 days Thu 1/31/02 Wed 2/6/02 19

26

27 ELECTRICAL INSTALLATION 25 days Thu 2/28/02 Wed 4/3/02

28 MOBILIZE ELECTRICAL SUB 5 days Thu 2/28/02 Wed 3/6/02 20,24SS+20
days

29 PULL AND TERMINATE CABLES 15 days Thu 3/7/02 Wed 3/27/02 28

30 PRE-OP SCR ELECT AND  CNTLS 10 days Thu 3/21/02 Wed 4/3/02 29SS+10 days

31

32 SCR AND LNB STARTUP TESTING 15 days Thu 4/4/02 Wed 4/24/02 30

33

34 CLOSEOUT 7 days Thu 4/25/02 Fri 5/3/02 32
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